DOE/RL-97-91, Rev. 6

Source: CMM Section A
HANFORD SITE
TOTAL ALL HANFORD PROJECTS APRIL 1998
PERFORMANCE REPORT
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |ForecastOn| Forecast | TOTAL
MILESTONE TYPE Oon Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 34 5 1 3 0 39 3 85
DOE-HQ 2 1 1 1 0 19 5 29
FO 28 14 10 2 2 74 5 135
RL 51 11 3 4 1 122 5 197
Total Project 115 31 15 10 3 254 18 446
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